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CONTACTS

Michael Schmidt

mschmidt@lltk.org
Project Contact:Long Live the KingsPrimary Sponsor:

Lead Entity: Hood Canal Coor Council LE

Michael Ewanciw

mewanciw@lltk.org
Billing Contact:

Mike Ramsey

mike.ramsey@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 03/01/2016 FundingEnd Date: 06/30/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $513,914.00 $513,914.00(0%) (61%) (61%)

Salmon Federal Projects: $0.00 $173,852.00 $173,852.00(0%) (21%) (21%)

Salmon State Projects: $687,766.00 $0.00 $0.00(82%) (0%) (0%)

Sponsor Match: $153,577.00 $153,577.00 $153,577.00(18%) (18%) (18%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$841,343.00 $841,343.00 $841,343.00

$0.00 

$687,766.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 1

Yes

includes pending billings
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

A draft of the assessment plan was completed and 

went under an independent review by a UW panel of 

experts contracted by WSDOT, Ben Cope (EPA), 

and Mindy Roberts (Ecology). The assessment team 

is incorporating the reviewer’s comments and we 

expect to have a final plan completed by the end of 

August. Changes to the draft assessment plan are 

not predicted to significantly alter the scope of this 

project. 

LLTK is also finalizing contracts for known 

assessment plan activities. A contract with Pacific 

Northwest National Laboratories concerning 

hydrodynamic modeling to characterize the Hood 

Canal Bridge zone of influence is finalized. The 

scope of a contract with RPS Hamilton for 

oceanographic instrumentation deployment is 

currently being finalized. 

LLTK has also held a series of planning meetings. 

The management committee, consisting of 

representatives from the Hood Canal Coordinating 

Council Board and LLTK, has held two in-person 

meetings to clarify timelines and strategies. The 

Assessment Team has met twice in person to 

incorporate reviewer comments and clarify 

assessment plan components.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. LLTK will finalize the assessment plan by the end of 

August. Permit applications will be submitted to 

appropriate agencies. Authorizations from the U.S. 

Navy and WSDOT for instrument deployment will 

also be acquired.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No

MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 03/01/2016 X

Data Gathering Started 03/01/2016 X

Draft Plan to RCO 04/15/2016 Complete impact 

assessment plan will be 

provided, that this effort 

is part of

X 06/30/2016 A draft plan was submitted on 

6/30/2016.

Progress Report Submitted 06/30/2016 X

Annual Project Billing 07/31/2016 X

Applied for Permits 09/30/2016

Permits Complete 12/31/2016

Progress Report Submitted 12/31/2016

Progress Report Submitted 06/30/2017

Progress Report Submitted 12/31/2017

Agreement End Date 06/30/2018

Progress Report Submitted 06/30/2018

Final Report in PRISM 07/31/2018

Final Billing to RCO 07/31/2018
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Other Required Permits Scientific Right of Entry, WA 

Department of Natural Resources

Endangered Species Act 

Compliance [ESA]

ESA 4(d) for fish tagging; this take 

may be included under existing 

permits

Other Required Permits Joint Aquatic Resources Permit 

Application (JARPA), US Army Corps 

of Engineers

Other Required Permits Specific Project Information Form for 

Scientific Measurement Devices, US 

Army Corps of Engineers

Hydraulics Project Approval 

[HPA]
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